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Date: November 7, 1994 304859
From: Karla Auker, OSC, U.S. EPA, Region V EERB,
Westlake, Oh.........ciiivreennnnnn. (ERU/REGV)
To: D. Dietrich-Attn: E.Watkins, USEPA, OSWER,Wash.DC{BY FAX)
R. Karl, USEPA, EERB, Chicago, IL........cceuuunn. (KARL.R)
R. Powers, USEPA, EFRB, RS-1, Grosse Ile, MI... (ERU/REGV)
B. Wester, ORC, Chicago, IL.....civuivurnnnnannnn. (BY FAX)
L. Beasley, USEPA, ESS. HSE-5J, Chicago, IL...... (BY FAX)
R. Bomner, OEPA-EERD, Columbus, OH............... (BY FAX)
S. Yabaile, CEPA, (DO, Columbus, OH.............. (BY FAX)
T. Yersavich, OEPA PIC, Columbus, OH........ (614) 645-2737
Lt. R. Guay, Columbus Fire Dept, Columbus,CH(614)645-6637
Ondr. J.Dean, Columbus Police Dept, Columbus,CH. (BY MAIL)
Duty Officer, NRC, Washington, D.C............... (BY FAX)
Subject: Pollution Report for the Removal Action at the Columbus Auto Parts
site, Columbus, Franklin County, Ohio.
POLREP MNO. 3
II. BACKGROUND:
Site No: XR
Delivery Order No: 5001-05-638
Response: Authority: CERCIA
CERCIA Incident Category: Removal Funded
NPL Status: None
Start Date: 09-29-94

IIT. RESPONSE INFORMATION:

A. Situation

o]

The Columbus Auto Parts site consists of approximately 32 acres of
land containing several large buildings which formerly housed
manufacturing and office activities until the facility closed in
1989. Current site ownership is uncertain at this time.

On June 27, 1994, U.S. EPA conducted a site assessment and
documented the presence of abandoned drums containing corrosive
and petroleum wastestreams. Drums were deteriorated, leaking, and
unsecured. In addition, a number of open pits, containing
petroleum based wastes were also encountered at the site, along
with several UST’s and an AST, which also contained wastes.

B. Actions Taken

@]

October 31, 1994 - Two additicnal roll-off boxes arrive on-site.
ERCS continue to pump out pits in Building 1A and put debris into
roll-off boxes 3 and 4. ERCS and TAT locate remaining drums
cn-site and stage. Perimeter fence repair completed. Reporter
from local newspaper on-site.
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November 1, 1994 - ERCS continue to pump out liquids from pits and
scrape debris from floors in Buildings 1 and 1A. Metropolitan
Environmental pumps out contents of UST's 4 and 5. TAT collects
one monitoring well sample and five solid samples from various
locations on-site. Reporters from local TV stations on-site.
Monitoring well located between pits 4 and 5 contains oily product
on top of water colum. ILocal resident and former employee
on-site to identify locations of potentially buried drums.
November 2, 1994 - Metropolitan Environmental pumps out contents
of pits 4 and 5. Roll-off box #6 is delivered to site by Buffalo
Fuels. TAT initiates hazard categorization testing of samples.
ERCS uncover UST's and continue to scrape floor and pits of
Buildings 1 and 1A. TAT completes collection of 10 soil samples
from area previously identified as containing elevated lead

levels. Samples submitted for lab analysis.

November 3, 1994 - ERCS remove UST’s 1, 2, 3, and 4. Metropolitan
Environmental returns to site to continue pumping pits 4 and 5.
ERCS initiates pumping of pits in Building 2 and continue cleaning
floors and pits in Buildings 1 and 1A. Barbed wire repaired on
perimeter fencing.

November 4, 1994 - TAT completes hazard categorization of samples.
Metropolitan Environmental returns to site to pump additional
liquids from pits 4 and 5. PCB-containing capacitors removed from
buildings and staged in drums. Frac tank mobed to site to provids
additional liquid storage capacity as bulking pool is full. Wasts
fuel oil UST located in Building 1A.

C. Next Steps

o

o
o
o

Inventory and characterize abandoned wastes. Establish
wastestreams for disposal.

Repackage wastes for disposal.

Decontaminate UST’'s and dispose.

Investigate buried drums.

D. Key Issues

O

None

IV. QOST INFORMATION
Estimate through November 3, 1994

BUDGETED TOTAL TO DATE REMATNING

ERCS $700, 000 $147,990 $552, 010
TAT $ 32,000 $ 30,827 $ 1,173
EPA DIRECT $ 33,815 $ 4,210 $ 29,605
EPA INDIRECT $ 72,025 $ 8,967 $ 63,058

$837,840 $191, 994 $645,846



